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RESOLUTION 17-05 

 

 

AUTHORIZING FORMAL AMENDMENT NO. 1 

TO CDBG PROJECT # LR-CE-PF-14-036 

 

WHEREAS, The City of Millbrook was awarded a FY 2014 grant through the Community 

Development Block Grant (CDBG) Program administered by the Alabama Department of 

Economic and Community Affairs (ADECA) for the Renovation of Sandtown School; and 

 

WHEREAS, the current approved CDBG Budget/Report No. 1 requires no changes; however, 

changes to the Scope of Work are necessary; and 

 

WHEREAS, upon receiving bids for the project and going through a re-bid process, the Project 

Architect determined no bids were acceptable to meet the Grant budget requirements for the 

renovation of Sandtown School, nor did any bid meet the threshold of negotiation per the State 

of Alabama Bid and Public Works Laws; and 

 

WHEREAS, upon review, the current Project Engineer has recommended changes to the 

Project’s Scope of Work specifically listed in the Grant Application Cost Estimate; and 

 

WHEREAS, upon eliminating and altering components from the original Scope of Work and 

adding components to address safety and health codes, this would allow for a stronger financial 

threshold in the third re-bid process which would potentially result in securing vendor contracts; 

and 

 

WHEREAS, upon review, the City of Millbrook has determined it necessary to submit a Formal 

Amendment request to ADECA to approve elimination and altering specific items, and adding 

items to address safety and health codes within the Scope of Work so that funds may be 

concentrated on more critical items; and 

 

WHEREAS, these changes would not impact the essential goal of CDBG Project # LR-CE-PF-

14-036 regarding renovating Sandtown School nor change the overall CDBG Budget Report; and     

 

WHEREAS, the City of Millbrook has determined that according to ADECA Policy Letter No. 

2 (Revision 6), a formal amendment of the project is required. 

 

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Millbrook, 

Alabama, as follows: 

 

SECTION 1.  That the City of Millbrook desires and agrees to request from ADECA approval 

of Formal Amendment No. 1 of CDBG Project No. LR-CE-PF-14-036. 

 

SECTION 2.  That with said formal amendment, the City of Millbrook is requesting to revise 

the Scope of Work, eliminating specific items from the original Grant Application Cost Estimate, 

altering other specific items, and adding items to address safety and health codes.  Those items to 

be removed are as follows: 
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Repair or replace floor covering where damaged from infiltration 

Repaired and properly ventilate kitchen hood 

 

Items to be altered: 

 

Painting and refinishing where damaged from infiltration 

Electrical – Upgrade Power and lighting 

Thermal & Moisture Protection – Demo, roof, patches, ext. doors, window repairs 

 

Items to be added: 

 

Fire Protection – Upgrade systems to meet local codes 

ADA Accessibility items 

Thermal & moisture Protection items 

  

SECTION 3.  That no change in the Project Budget and in the number of project beneficiaries is 

anticipated with this Formal Amendment No. 1. 

 

SECTION 4.  That, Al Kelley, in his capacity as Mayor, is hereby authorized and directed to 

amend said grant on behalf of the City of Millbrook and take other such actions as may be 

necessary to accomplish acceptance of Formal Amendment No. 1. 

 

PASSED, ADOPTED, AND APPROVED by the City Council of the City of Millbrook on this 

the _________ day of ____________________________ , 2017. 

 

 

 

  ___________________________________ 

       Michael Gay 

       Council President 

 

 

 

ATTEST:   

 

 

____________________________________ 

Anita Weaver  

City Clerk 


